




Conductor Review & Retrospective

Team 10

Scope



Frontend

Backend

Infrastructure

Retrospective

Front end

1

Gather User Requirements
and understand constraints

2

Design a draft layout on
Figma

3

Implemented login, course,
dashboard pages

4

Analyzed which api we need
to connect to backend

5

More frontend content will
be added (attendance, etc)

Backend

1

Initialized the Node.js server and set up Express

2

Initialized the PostgreSQL database

3

Implemented Google OAuth for Login

4

Implemented QR Code Attendance System

5

Collaborated with Frontend on API calls

Infra Structure

1

Created ADR for
Infrastructure

4

Tested [Node.js](#) server in
Docker

2

Created Docker File and
Docker Compose

5


Created basic CI/CD
pipeline with linting

3


Integrated Backend
Postgres with Docker and
Tested

Retrospective

Next, we performed a reflection on what went well and what needed improvement on our first sprint.



TEAM REFLECTION RADAR



What was Mad?

- “The design was more complicated than I expected.”
- “trying to log out the app was difficult”
- “No PR, just commits”

What was Sad?

- “Branch protection rules for main should probably be added.”
- “We may need stronger documentation standards, both for documents and in code.”

Action Plan

Action Items

- Repository control rules for PRs and pushing to main
 - Requirements for JSDocs and Test Modules
 - Using rebase instead of merge to clean up the git history tree
- Giving a more concrete definition (shaping more) to assigned tasks
 - Sharing notes and key decisions between teams in a common space

What was Glad?

- “I think we did great splitting up the work and everybody was working on something”
- “I am glad that everyone is communicating well right now. I feel supported and caught up :)”
- “Meetings went well within group and some tickets are closely fast”

Remaining Todo

High Priority

**Connect Conductor's
Backend to Frontend**

Set up EC2 instance

**Complete Ports &
Adapters for API**

Medium Priority

Attendance page

Assignment page

**Implement CI/CD
Pipeline**

Low Priority

Sentiment Analysis

Data Summarization

Notification System



Thank You